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Work Completed: November 20 - December 3, 2008 

• Completed grading activities associated with the island area located between the East 
and West Channel of the Former Plainwell Dam. Activities included the removal of 
concrete filled gabion baskets (installed during the September flood), uniform grading 
of the island, and the removal of river run rock above the two year dam outflow 
elevation. In addition, disturbed areas were covered with six inches of topsoil. 

• Continued post-construction activities in Removal Area 13B, including the completion 
of final grading and topsoil placement 

• Continued post-construction activities in Removal Area 13A, including final grading 
and topsoil placement. 

• Continued removing soil and sediment from Removal Area 13A. 
• Continued removing sediment from the Phase 2 Cofferdam Area. 
• Continued solidifying soil and sediment at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 

4N to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continued decommissioning the WCS, including the steel sheeting removal activities 

and the complete removal of the remaining catwalk, cross bracing, and steel H-Piles. 
• Began removing the temporary access structure that connects Removal Area 13A to 

the island area between the East and West Channel of the Former Plainwell Dam. 
• Due to the Thanksgiving Holiday, all site activities were suspended November 27 

through November 30. 
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Work Planned: December 4 - December 10, 2008 

• Continue excavating soil and sediment from Removal Area 13A. 
• Continue excavating soil and sediment from behind the Phase 2 Cofferdam. 
• Continue the removal of the temporary access structure that connected Removal Area 13A 

to the island area located between the East and West Channel of the Former Plainwell Dam. 
• Continue solidifying soil/sediment at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue decommissioning the WCS, including removing remaining steel sheeting. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now con-ectly displays total 
cumulative volume removed in the 2008 construction season. 
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Health & Safety Update 

• 6 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 266 LPOs have been completed for the project to date. 

Weather Summary 

• Hauling operations were suspended on December 1^' due to snow-covered highways. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No ^ Yes Q 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 16,755 gallons (Staging Area 4N) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes D 
Cleanup Standard Achieved? N/A ^ Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None 

^ ARCADIS Kalamazoo River Study Group 
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Equipment on Site 
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Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Dnjm Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation ' 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Sam Borries/USEPA 
Mike Ribordy/USEPA OSC 
Mick Hans/USEPA 
Paul Bucholtz/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Chris Frieburger/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
David Guier/KRSG 
Gary Griffin/KRSG 
Chuck Barnes/ARCADIS 
Steve Garbaciak/ARCADIS 
Anthony Esposito/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Chad Van Coillie/ARCADIS 
Nick Harmer/ARCADIS 
MDEQ Sample Team 

Other Subcontractors (Specify) 
King Co. 

JFNew 

i 

20 

X 
X 

X 

X 
X 

X 

X 
X 
X 
X 

5 

j 11/21/08 11ffl2/08 i X i i m i 11a4/0iB 11/2S/08 11/26/08 

18 

X 

X 
X 
X 
X 

5 

6 

X 

18 

X 

X 
X 
X 
X 
X 

5 

18 
X 

X 
X 

X 

X 

X 

X 
X 
X 
X 

5 

18 

X 

X 

X 
X 
X 
X 

5 

(SI ARCADIS 
Infrastruaure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #74 
Page 8 of 10 
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Photos from November 20 - December 3, 2008 

Installing topsoil on the island between the East and 
West Channel of the Former Plainwell Dam. 

Decommissioning the Water Control Structure. 

Installing topsoil in Removal Area 13A. Excavating soil and sediment from the Phase 2 
Cofferdam Area. 
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Targeted Removal Areas - Former Plainwell Impoundment 
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STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC: 
: = : : : REMOVAL AREA TO/FROM DISPOSAL AREA 

/ / 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

i 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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